SPRINT PLANNING MEETING 4

Date + Time: 05 May 2025, 2:30pm-3pm

Location: MSL

Next Sprint Planning

Meeting:

n/a

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299, Client

AGENDA

Understand what our client requires going forward Develop final user stories for sprint 4

DISCUSSION

Final styling and functionality
Users to be able to export reports
Project management functionality – client gives milestones to freelancer

ACTION ITEMS

Split user stories into tasks

DAILY SCRUM MEETING 1

Date + Time: 07 May 2025, 1:30pm-2pm

Location: Discord

Next Scrum Meeting: 14 May 2025

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA


Discuss plan and user stories for the final sprint

DISCUSSION

Need to do reports and progress / project management functionality Assigning tasks from user stories

ACTION ITEMS

Everyone to start assigned tasks and update their task on notion.



DAILY SCRUM MEETING 2

Date + Time: 14 May 2025, 3:30pm-3:45pm

Location: Discord

Next Scrum Meeting: 16 May 2025

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA


Progress made so far Discuss final touches


DISCUSSION

Most functionality complete Small bugs to fix Do testing

ACTION ITEMS

Everyone to work on assigned tasks, styling and testing





DAILY SCRUM MEETING 3

Date + Time: 16 May 2025, 6-6:15pm

Location: Discord

Next Scrum Meeting: 19 May 2025

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA

Final touches for the sprint and project overall


DISCUSSION

Everyone to update notion accordingly
Practice demo of the app
Final styling to complete and documentation

ACTION ITEMS

Update all tasks to done Ensure diagrams and documents correct





DAILY SCRUM MEETING 4

Date + Time: 19 May 2025, 11:30-11:45pm

Location: Discord

Next Scrum Meeting: n/a

PRESENT

2663134, 2321330, 2669074, 2556073, 2657299

AGENDA

Discuss demo and some things we'd like to ask our client about for final brief

DISCUSSION


Didn't complete reports


Questions for our client about the final brief

How we are going to present

ACTION ITEMS

Update all tasks to done
Ensure everything is correct o GitHub





SPRINT REVIEW MEETING

Date + Time: 19 May 2025, 2:15pm-2:45pm

Location: MSL

Next Review Meeting: n/a

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299, Client

AGENDA


Demo final product
Review from product owner/ client

DISCUSSION

Happy with final product except that we didn't do proper reports Test coverage only at 68%+-, not at 80%

ACTION ITEMS

Complete requirements of final brief for final submission.



SPRINT RETROSPECTIVE MEETING

Date + Time: 19 May 2025, 2:45pm-3pm

Location: MSL

Next Retrospective Meeting: n/a

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA

Reflect on this week's sprint and any concerns of the project

DISCUSSION

All tasks completed except the reports

Members are happy with the final product and feel proud of the work we've done

ACTION ITEMS

Making sure all documentation is correct for final submission.

BACKLOG REFINEMENT MEETING

Date + Time: 19 May 2025, 3pm-3:10pm

Location: MSL

Next Backlog Meeting: n/a

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA

Refine and update backlog for next sprint

DISCUSSION

All items completed on backlog except reports All tasks for project done and documented

ACTION ITEMS

Updated status of all sprint 4 tasks to "done"