SPRINT PLANNING MEETING 1

Date + Time: 07 April 2025, 3pm

Location: MSL 004

Next Sprint Planning

Meeting:

14 April 2025, 2pm

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299, Client

AGENDA

Understand what our client requires Develop user stories for sprint 1

DISCUSSION

Overview of clients' requirements GitHub, azure and database requirements Login & signup user stories

ACTION ITEMS

Creating GitHub organization and integrating Azure Implement user stories for logging in Create a basic webpage Create notion backlog for requirements gathering

DAILY SCRUM MEETING 1

Date + Time: 09 April 2025, 7:30pm – 8:30pm

Location: Discord

Next Scrum Meeting: 10 April 2025, 4pm

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA

Split user stories into tasks

DISCUSSION

Landing page for users when they enter URL Splitting user stories into client and freelancer login/sign up tasks 3rd party authorization for login Issue with integrating Azure

ACTION ITEMS

Fix GitHub organization
Assigned tasks from user stories to each member

DAILY SCRUM MEETING 2

Date + Time: 10 April 2025, 4pm – 4:25pm

Location: Discord

Next Scrum Meeting: 12 April 2025

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA


Design for homepage


DISCUSSION

Design for homepage / webpage Linking/Routing from sign up page

ACTION ITEMS

Everyone to work on assigned tasks





DAILY SCRUM MEETING 3

Date + Time: 12 April 2025, 5:30pm-6pm

Location: Discord

Next Scrum Meeting: 13 April 2025, 1:45pm

PRESENT

2663134, 2321330, 2669074, 2556073, 2657299

AGENDA


Track progress


DISCUSSION

Progress made so far Most tasks completed Issues with running landing and freelancer page

ACTION ITEMS

Finish all tasks so backend and frontend components can be integrated correctly





DAILY SCRUM MEETING 4

Date + Time: 13 April 2025, 1:40pm-2pm

Location: Discord

Next Scrum Meeting: TBC

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA


Track progress and finalize details

DISCUSSION

Progress made and final issues to be resolved with routing and integrating front and back end components

ACTION ITEMS

Finish all tasks and integrating components



SPRINT RETROSPECTIVE MEETING

Date + Time: 14 April 2025, 9:30am- 9:50am

Location: Discord

Next Retrospective Meeting: TBC

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA

Reflect on this week's sprint and improvements to be made going further

DISCUSSION

For the next sprints we should split user stories into tasks and assign them sooner Felt we finished a bit last minute – must try to finish tasks sooner especially if the task is a prerequisite for someone else's task to be completed

ACTION ITEMS

Improve time management





BACKLOG REFINEMENT MEETING

Date + Time: 14 April 2025

Location: Discord

Next Backlog Meeting: TBC

PRESENT

2663134, 2321330, 2659956, 2669074, 2556073, 2657299

AGENDA

Refine product backlog Reassess priorities and time estimates where necessary

DISCUSSION

Ideas for new user stories and how to split them

ACTION ITEMS

Updated status of all sprint 1 tasks to "done"